
 
 

Campus Coordinating Committee  

Friday, January 4, 2019 

7:30AM 

School Board Offices, Central Conference Room 

800 West Broad Street 

Falls Church, VA 22046 

 

MINUTES 

 
Agenda 

1. Call to Order and Introductions 

2. Project Updates  

a. School Design-Build  

i. Having smaller work group meetings, including with teachers and students, in 

order to focus on specific areas. 

ii. Site Plan application submitted on January 3, 2019. 

iii. Monthly updates by Gilbane are posted on-line. 

b. Economic Development 

i. Meetings have been held to discuss infrastructure coordination, as well as 

proposed parking garage (design and function, ingress/egress especially 

during pick-up/drop-off, focus is on student safety) 

3. Task List 

a. Coordination 

i. School / Development shared space 

a) Shared parking garage 

i. Designated school parking spaces – 187 spaces minimum; 200 spaces 

ideal. Falls Church Gateway Partners based economics on 150 spaces. 

ii. Surge school parking spaces – No discussion 

iii. Design (façade and ingress/egress): plans could potentially include retail 

and senior housing along north side of garage – less comfort from FCCPS 

on this option. Discussion of a possible roundabout (or similar design) 

between plaza and parking garage for pick-up/drop-off. If retail eliminated 

in this area it should not result in decrease in overall retail square footage. 

Schools had envisioned plaza as key to instructional/educational 

components. January 16
th

 Infrastructure meeting will include discussion 

on additional options for garage function, facade, and plaza functions. 

Special Exception Entitlement submission may include options with and 

without garage. 

ii. Transportation 

a) Transportation Grant: Signalization, HAWK signal, and bike lanes are 

included in NVTA scope of work 



 
 

b) Access Drives and Intersections Along Haycock & Route 7 – FCCPS would 

like to see deceleration lane on west-bound Route 7 between Chestnut Street 

and school ingress/egress drive.  

iii. Parcel Division - Continuing discussions on the 70/30 split, potential parcel line 

locations, and timing of subdivision plat approval. It is expected that the 

subdivision would follow the normal review process while coordinating with 

other elected bodies. 

b. Infrastructure 

i. Sanitary Sewer – City will design from MH106 down Shreve Road using NAVD 

1929. Goal is have it completed by end of summer 2020. Meetings regarding 

coordination of sewer design-build from school to MH106 to be scheduled soon. 

ii. Storm Water Management Requirements & Coordination 

a) School – FCCPS would like update on past discussions on potential for 

obtaining credits for additional stormwater management facilities. 

b) Development – not at the stage where details are available. 

c. B-2: Rezoning Process – City Council adopted B-2 zoning for the property on 

December 10,
 
2018, which allows for a seven story high school to be built by-right 

and for the economic development project to apply for a SEE and SESP. 

d. Environmental Sustainability – PN Hoffman have started discussions with Arlington 

County on how to incorporate CPACE components into the project. It will probably 

be a couple months till have an update. City Attorney is working on a draft ordinance 

and asked to be kept posted about the progress. Gilbane is working on the potential 

square footage of photovoltaic panels needed for LEED requirements. 

e. UVA / VT & WMATA 

i. Parking during New School construction – FCCPS are trying to get a response 

from UVA/VT on availability of parking spaces during high school 

construction. 

ii. Future connections – conversations between City, Fairfax County, UVA/VT and 

WMATA have discussed the importance of a connection between all three sites.  

iii. Development coordination – monthly meetings are held with the above parties 

to discuss progress and coordination potential on all three projects. Fairfax 

County is having a public stakeholder meeting on January 15
th

 to discuss the 

WMATA/VT comprehensive plan amendment status and process. 

f. Confirm Next Meeting Date: January 25, 2019 
 

The City of Falls Church is committed to the letter and spirit of the Americans with Disabilities Act. To request a reasonable 

accommodation for any type of disability call (703) 248-5014 (TTY 711). 

For information in your language please call 703 248-5014 (TTY 711) to request an interpreter. Để có thông tin bằng ngôn ngữ 

của quý vị, xin gọi 703-248-5014 để yêu cầu người thông dịch. Para recibir información en su idioma por favor llame al 703-248-

5014 (TTY 711) para solicitar un interprete. 


